COUNTRY
SUBJECT

HOW
PUBLISHED

WHERE
PUBLISHED

DATE
PUBLISHED

LANGUAGE

Sanitized Copy Approved for Release 2011/08/31 : CIA-RDP

CLASSIFICATION

CENTRAL INTELLIGENCE AGENCY

CONFIDENTIAL GDHF&E"-“

0-00809A00060

.

0330202-0

REPORT

INFORMATION FROM .
FOREIGN DOCUMENTS OR RADIO BROADCASTS CD KO.

USSR

Economic - Coal

Monthly perlodical

Moscow

Mar 1950

Russian

g ™IS A ™ .
OF THT UNITED STATES WITNIN THE MEANING oF XSMONAGR ACT SON
B u. 5. c.. 21 AGS 38, A2 ANSRDED, TS TRANSHISSION OR THE ARVELATION [
B oF 175 CONTENTE 1% ANY MANNER TO AN UNAUTHORIZRD PERSOR (S PRO- NN
Bl niniveo sY LAw. ARPRODUCTION OF YM!S FORD IS PRONIBITED.

Ugol', No 3, 1950.

DATE OF
INFORMATION 1950
DATE DIST.

26 Jul 1950

NO. OF PAGES 3

SUPPLEMENT TO

REPORT NO.

THIS IS UNEVALUATED INFORMATION'

STAKDARD PLANS FOR CONSTRUCTION DF.:NEW..DORBASEIMINES

i A L DA R iede AT S s e e s, -

L.

%Z. Leytuman '

Considering the large pumber of mines under construction in the Donets
Basin at the same time, standard plans have been worked out for organizing the
construction of three types of mines with the following characteristics:

‘ poih

Planned Capacity Depth of
of Mine per Ir Shafts
(1,000 tomns) (m)
300 200
600 415
1,000 T30

Cost of Construc-
tion and Assembly
Work (million ru-
bles)

90.0
134.8

239.7

Mine Con-

struction

1,000 cum
69.8
91.8

196.2

Length of specific stages of conmstruction have been esteblished as follows: .
Length of Co’nstruction_‘(mol :

Type of Mine Sinking of - " Otlier Construc-
1,000 tons Developmeant Mine Shafts tion Work Total
. 300 5 8 23 36
600 6 15 27 48
1,000 7 27 32 66
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Tn order to carry out construction in the indicated time, the following
system ot capital investment was established: :

_Investment (million rubles)

Period of Con- 300,000~ 600,000- One -Million~
struction (yr) Ton‘Mine Ton Mine Ton Mine
First 24,0 28.0 32.5
Second 30.0 3k.0 36.0
Third 36.0 41.5 39.2
Fourth - 31.3 53.0
Fifth - - 58.0
Sixth - -- 21.0
Total “ 90.0 g 134.8 239.7

Standard organization of .construction planning provides for construction
of shafts in a short time, This can be accomplished with a development period
of 5-7 months and a vertical shaft sinking ‘period of 8-27 months (depending on
the depth of the shaft) and with shaft sinking at an average rate of 25-27 meters
per month. N

Considerable capital investment is required for the development period:
9.7 million rubles, or an average of 2 million rubles per month for the 5-month
development period of a 300,000-ton-capacity mine; 13.2 wmillion rubles, o 2.2
willion rubles per month for the §-month development period of a 600,000-ton-
capacity mine; and 20 million rubles, or 2,86 million rubles per month for the
T-month development period of a million-ton-capacity mine.

The following table distributes capital investment in percent of total
cost over the years involved.

Years
Type of Mine _—

1,000 & 1st 24 3d th 5th 6th Total
300 - 26.8 33.2 4o -— - - 100.0
600 20.8 25.2. 30.8 23.2 -- - 100.0

1,000 13.6 15.0 16.4 22.0 2.2 8.6 100.0

In 1949, the speed of sinking shafts was 25-30 linear meters per month 1o
the “Sutogan," "Mariya-Glubokaya,” No 1/1tis "Kivorozh'ye," No 5-blis "Trudov-
skaya," "Lotikovo," and No 9 "Spezhyanskaya" mines. The rate of 30-40 linear
meters per month during 17 face months (zaboye-mesyatsev) was reached in the
No 5-bis "Trudovskaya," "Artem-2," "Mushketovekaye Vertiksal 'naya,” No 2 "Grodov-
skaya," "Proletarskaya Glubokaya," and "Kapital'naya" mines and the rate of
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40-50 linear meters per month was achieved by the "Tsentral'naya-Zavodeksya," Ho
10-bis (Kuybyshevugol' Trust), and imeni F. Kon mines. On the whole, more than
1,200 linesr meiers of vertical shafts were sunk in 1949 in mines of Glavdonbass-
shekhstroy (Main Administration of Donbass Mine Construction) at ‘the rate of over

2h [Tinear/ meters per month.




